
NORTH DAKOTA 

NPS POLLUTION
MANAGEMENT PROGRAM 

FISCAL YEAR 2003
ANNUAL REPORT
 November 1, 2002 - October 31, 2003



Contents

Section I - Introduction.................................................................................................3

Section II - Resource Assessment.................................................................................6

Section III - Prioritization ............................................................................................12 

Section IV - Assistance ................................................................................................15

Section V - Coordination ..............................................................................................23

Section VI - Information/Education .............................................................................26

Section VII - Evaluation ..............................................................................................31

Tables

Table 1 - Annual Section 319 Allocations....................................................................3

Table 2 - NPS Program Staffing & Support Expenditures...........................................16

Table 3 - Section 319 Allocations & Expenditures per Project Category.....................16

Figures

Figure 1 - Status of Hydrologic Unit Delineations.......................................................8

Figure 2 - Watershed Project Cumulative Line Item Expenditures..............................33 
   

Appendices

Appendix A - NPS Project Budgets & Status...............................................................38

Appendix B - Project Allocations & Expenditures Under the 1999
Consolidated Grant................................................................................42

Appendix C - Project Allocations & Expenditures Under the 2003
Consolidated Grant................................................................................45

Appendix D - Watershed Project Area Map.................................................................48

Appendix D - Watershed Project BMP Expenditures Under the 2003
Consolidated Grant................................................................................50 



3

NORTH DAKOTA NPS POLLUTION MANAGEMENT PROGRAM
FISCAL YEAR 2003 ANNUAL REPORT

 11/01/02 - 10/31/03

I.  Introduction

Since 1990, the North Dakota NPS Pollution Management Program has received $36,694,407 in
Section 319 funding (Table 1) to support NPS Program personnel and over 90 locally sponsored 
projects.  Under the active Section 319 Grants, approximately, 9% of these funds have been
secured for NPS Program staffing and support.  The balance of the funds, 91%, have been
allocated to locally sponsored projects focused on NPS pollution control or assessment.

   Table 1.  Annual Section 319 Allocations & Non-Federal Match Commitments
_____________________________________________________________

Fiscal Year 319 Allocation State/Local Match Annual Budget

90 $667,700 $445,133 $1,112,833

91 568,780 379,187 947,967

92 618,614 412,409 1,031,023

93 460,267 306,845 767,112

94 882,198 588,132 1,470,330

95 886,920 591,280 1,478,200

96 1,387,260 924,840 2,312,100

97 2,403,984 1,602,656 4,006,640

98 2,403,984 1,602,656 4,006,640

99 4,821,000 3,214,000 8,035,000

00 4,776,400 3,184,267 7,960,667

01 5,598,000 3,732,000 9,330,000

02 5,598,000 3,732,000 9,330,000

03 5,621,300 3,747,533 9,368,833

TOTAL $36,694,407 $24,462,938 $61,157,345

_____________________________________________________________

State and local projects supported with Section 319 funding can be placed under one of four 
different categories.  These project categories are: 1) development phase projects; 2) educational 
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projects; 3) technical support projects; and 4) watershed projects.  In addition, under each of
these categories, there may be one or more different types of projects.

The primary purposes of development phase projects are to identify beneficial use impairments
or threats within specific waterbodies and determine the extent to which those threats or
impairments are due to NPS pollution.  Typically, development phase projects involve an
inventory of existing data and supplemental monitoring to allow accurate assessment of the
targeted waterbody and its watershed.  Through these efforts, the local project sponsors are able
to: 1) determine the extent to which beneficial uses are being impaired by NPS pollution; 2)
identify specific sources and causes of the pollutants; 3) establish preliminary pollutant reduction
goals or TMDL’s; and 4) identify management measures needed to restore or maintain the
beneficial uses of the waterbody.  Types of projects under this category include: 1) NPS
Assessment Projects; 2) TMDL Development Projects; and 3) Multi-Year NPS Assessment
Projects. 

Educational projects are designed to increase public awareness and understanding of various
NPS pollution issues and/or the solutions to specific NPS pollution concerns.  The focus of these
educational efforts may range from a local source or cause of NPS pollution to statewide
measures that can be initiated to reduce NPS pollution.  Educational tools typically used include
brochures, all media (TV, radio, newspaper, etc.), workshops, “how to” manuals, tours, exhibits,
and demonstrations.  Two types of educational projects are currently being delivered in the state. 
One type of educational project, Demonstration Projects, focus on the development of on-the-
ground demonstrations for educational purposes.  The other project type includes the Public
Outreach Projects, which are focused on the distribution of information on various local and/or
state NPS pollution issues.

Projects designed to deliver technical or financial assistance to other ongoing NPS pollution
management projects are identified as “Technical Support Projects.”  These projects are either
statewide or targeted toward a “project area” that includes multiple NPS projects.  The primary
purpose of these projects is to deliver a specific service or “tool” to locally sponsored NPS
projects.  Specific types of assistance or management tools being delivered by the technical
support projects include: engineering designs; manure management planning, digitized soils,
landuse satellite imagery, and wetland restoration/creation support.

The watershed project category is the largest category and includes the most comprehensive
projects currently implemented through the NPS Pollution Management Program.  These projects
are typically long-term efforts designed to address documented NPS pollution impacts and
beneficial use impairments within priority watersheds.  Common objectives for watershed
projects include; 1) protection and/or restoration of impaired beneficial uses through voluntary
implementation of best management practices; 2) dissemination of information on local NPS
pollution concerns and effective solutions to those concerns; and 3) evaluation of progress
toward identified use attainment or NPS pollutant reduction goals.  In nearly all cases, the goals 
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and objectives for the watershed projects are identified through implementation of some type of
development project (e.g., NPS Assessment Projects, TMDL Development, etc.).

The North Dakota Nonpoint Source Pollution Management Program continues to be a voluntary
program delivered through locally sponsored initiatives designed to reduce and/or prevent NPS
pollution impacts to beneficial uses of the state’s water resources.  To emphasize this “local
focus”and more clearly define the long term direction of the NPS Program, the ND Department
of Health (NDDH) updated the state’s NPS Pollution Management Program Plan (Management
Plan) in 1999.  The updated Management Plan was fully approved by EPA on October 28, 1999.
The Management Plan mission statement and long term goal are as follows:

North Dakota NPS Program Mission: “To protect or restore the chemical, physical, and
biological integrity of the waters of the state by promoting locally sponsored, incentive
based, voluntary programs where those waters are threatened or impaired due to nonpoint
sources of pollution.”

North Dakota NPS Management Program Long-term Goal: “To initiate a balanced
program focused on the restoration and maintenance of the beneficial uses of the State’s
water resources (i.e. streams, rivers, lakes, reservoirs, wetlands, aquifers) impaired by
NPS pollution.”

To report on annual accomplishments and progress toward the NPS Program goals, the annual
report format has been divided into seven sections.  These sections and associated reporting
information are organized to be consistent with the sections in the Management Plan.  This
section, Section I, identifies the NPS Program long term goal as well as provides a general
description of the types of projects supported by the program.  Sections II through VII discuss the
accomplishments associated with each component of the Management Plan.  Information
presented in each section will include a discussion on the accomplishments related to the
applicable goal and a brief status report on the specific tasks associated with the objectives.  The
six major components of the Management Plan that are addressed in the annual reports are as
follows:

C Resource Assessment - This section addresses the NPS Program’s existing         
inventory/assessment system and future needs to improve or expand assessment efforts.  

C Prioritization -  This section discusses existing and future prioritization methods or 
strategies within the NPS Program.  

C Assistance - This section focuses on “how” the financial and technical assistance       
available through the Program is delivered to state/local project sponsors. 

C Coordination - Development and maintenance of partnerships with private and   
local/state/federal agencies and organizations are described in this section.   
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C Information/Education - The Program’s multi-year strategy for public outreach and 
information dissemination is described under this section.  

C Evaluation/Monitoring - Program and local project evaluation/monitoring efforts are 
addressed in this section. 

During the annual report process, some of the original goals, objectives or tasks may be revised
or updated.  If revisions are made, it is indicated in the annual report by inserting a revised date
(i.e., Revised 10/03), where applicable.  The revised portions of the goal, objective or task
statement are also underlined.  All revisions completed under the annual reports will be
incorporated into the Management Plan when it is updated. 

II.  Resource Assessment

Resource Assessment Goal: To accurately and thoroughly assess beneficial use support and the
sources and causes of use impairments within the state’s watersheds.

Resource assessment has continued to be accomplished at the state and local level.  On a
statewide basis, data (e.g., water quality, biological, etc.) collected by state and local staff is
being utilized to evaluate trends in the water quality and beneficial uses of numerous waterbodies
throughout the state.  At the local level, resource managers use watershed-specific data to
identify beneficial use impairments within priority waterbodies or measure benefits resulting
from applied BMP.  To establish consistent hydrologic unit boundaries, the NDDH has also
remained directly involved in ongoing efforts to digitize the 12 digit hydrologic unit boundaries
throughout the state.
  
The 303(d) list (TMDL List) and 305(b) Reports are the primary statewide documents used
during initial watershed planning efforts.  Information in these documents is being used to
establish state and local priorities; determine general resource assessment or management needs;
and identify areas needing additional evaluation.  Future 305(b) Reports will also serve as the
primary documents for the evaluation of NPS Program.  The most recent editions of these
documents are available on the NDDH web site www.health.state.nd.us..  

To coordinate the development of total maximum daily loads (TMDL), the NDDH has employed
additional staff.  Through the efforts of these individuals, local resource managers have become
more aware of the TMDL process/program and are now using the TMDL List more frequently to
establish local NPS pollution assessment priorities.  As a result, a greater portion of future
Section 319 allocations for development projects are expected to be awarded to projects targeting
waterbodies on the TMDL List.  Appendix A identifies the budgets and project periods for all the
development/assessment projects supported with Section 319 funding since July 1, 1999.

Locally sponsored NPS assessment or TMDL development projects continue to be the primary
means used to determine subwatershed priorities and specific management measures.  These
local assessments, commonly referred to as “development projects,” provide the foundation for
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all watershed projects by identifying specific sources and causes of NPS pollutants impairing or
threatening beneficial uses.  This information is than used to establish local watershed priorities
when multiple waterbodies are involved as well as to develop multi-year project implementation
plan (PIP) that address identified beneficial use impairments.  When applicable, NDDH staff also
coordinate with the local sponsors to utilize the assessment data to develop TMDLs.

During the past year, the NPS Program has supported 14 development phase projects.  At the
conclusion of these project, NPS Program staff and the local sponsors will develop a NPS
assessment report and/or TMDL.  When multiple subwatersheds are involved, the sponsors will
also assign priority Tier rankings to each watershed.  Each assessment report or TMDL will
identify the beneficial use impairments, sources and causes of pollutants impairing the uses;
watershed management needs; and pollutant reduction goals.  Typically this information is than
used by the local sponsors to develop watershed management plans.  All NPS assessment reports
developed, to date, are maintained on file at the NDDH and local project offices.

There are two sources of Section 319 financial support for assessment level projects.  Generally,
the short term NPS Assessment Projects are supported with Section 319 funds available through
the NPS Program’s “Project Development Fund.”  Section 319 funds available through the
Project Development Fund are unexpended funds reallocated from other NPS projects that were
completed under budget.  If the waterbody is also listed on the TMDL List, alternative funding
sources (e.g., 604(b); 104(b)(3)) may also be used to support the assessment activities.  For the
multi-year or basin-wide NPS Assessments, the local sponsors participate in the annual Section
319 grant application process to secure Section 319 support (Base or Incremental Funding) for
their projects.  Regardless of the source, the match to the Section 319 funding is provided by the
local project sponsors. 

As part of a nationwide effort to create a national, consistent and seamless watershed database,
several state and federal agencies have partnered to delineate and digitize watershed and
subwatershed boundaries in North Dakota.  The NDDH, in cooperation with the Natural
Resource Conservation Service (NRCS), is the lead agency in the project.  These two agencies,
along with the North Dakota Geological Survey, North Dakota State Water Commission, U.S.
Geological Survey, and the U.S. Forest Service - Dakota Prairie Grasslands signed a
memorandum of understanding in the summer of 2000 and began this cooperative effort.  Other
state, federal and tribal organizations also involved in the delineation project include the: North
Dakota Game and Fish Department, North Dakota Department of Transportation, North Dakota
Water Users Association, U.S. Department of Agriculture - Agriculture Statistics Service, Bureau
of Reclamation, Three Affiliated Tribes,  Federal Highway Administration, U.S. Army Corps of
Engineers, and National Weather Service.  All of these groups or agencies have representatives
on the Interagency Hydrologic Unit Work Group (IHUG), which oversees the delineation
process.

Figure 1 shows the 12 digit HU delineation progress, to date.  As the watershed delineation
project proceeds and preliminary data sets are released for review by the local water resource
boards, they will also be placed on the North Dakota GIS Data Hub at www.discovernd.com/gis.
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Figure 1. Status of hydrologic unit delineations as of November, 2003.

A.  Assessment Objective & Task Accomplishments

Objective 1.  Complete periodic assessments of the eight digit hydrologic units in the state.

Task 1:  Review various assessment methods and existing water quality and natural 
resource inventory (NRI) data to develop a strategy for completing a unified assessment 
of the eight digit hydrologic units in the state.[Product: Data sets and process for
assessing the eight digit hydrologic units; Milestone: August 1998]

Complete - In cooperation with NRCS, existing water quality and landuse data
was reviewed and a unified watershed assessment process was established in
1998.  

Task 2: (Revised 10/03) Conduct an assessment of the state’s eight digit hydrologic units
every five years. [Product: Unified Watershed Assessment Reports; Milestone: October
1998, Discontinued after 1999] 

Discontinued - The first North Dakota Unified Watershed Assessment - FY 1999
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was completed in September 1998.  The assessment report can be found under
“publications” on the NDDH home page (www.health.state.nd.us).  This task was
discontinued after 1999 due to policy changes.

Objective 2.  Develop and implement a strategy/process that will allow accurate assessment of
the water quality and beneficial use conditions within the state’s 12 digit hydrologic units.

Task 3: (Revised 10/01) Coordinate with the appropriate agencies and organizations to
delineate and digitize the 12 digit hydrologic units in the state. [Product: GIS coverage
and maps of the state’s 12 digit hydrologic units; Milestone: (Revised) October 2004]

On Schedule - Figure 1 identifies the current status for the 12 digit HU
delineations.

Task 4: (Revised 10/03) Inventory existing data/information and determine data needs
(land use, water quality, biological, etc.) for assessing local watersheds and/or 12 digit
hydrologic units in the major river basins. [Product: Summaries of existing data to be
used for identifying and prioritizing data collection needs within local subwatersheds;
Milestone: (Revised) Data inventories for the local watersheds is an ongoing effort;  All
data summaries as well as all subsequent tasks/efforts related to the “systematic
approach” for assessing the 12 digit HU’s in the major river basins have been postponed
until the 12 digit HU delineation process is completed statewide.  The need and
feasibility of this “systematic approach” will be reevaluated in 2005 and the appropriate
task revisions will be made at that time.] 

On Schedule - Preliminary data inventories have been conducted for the
assessment/development projects listed in Appendix A.  Information sources
included 305(b) Reports, the 1999 UWA; USGS; NDDH and local feedback. 
Refer to the Milestone statement regarding the status of inventories for the 12
digit HU’s in the major river basins. 

Task 5: (Revised 10/03) Coordinate and implement monitoring and assessment activities
within local priority subwatersheds and/or 12 digit HU’s to determine beneficial use
impairments. [Product:  Local and/or state level Quality Assurance Project Plans
(QAPP) describing monitoring and assessment goals and objectives, sampling
procedures, responsible organizations, etc.. -- 3-5 QAPP’s developed and/or
implemented/year; Milestone: (Revised) The local assessment activities have been
ongoing since 1999;  2-5 QAPP’s will be developed, annually, for local priority
watersheds]

On Schedule  - Appendix A lists the active and completed assessment projects
supported with Section 319 funds since July 1999.  All assessment projects have
approved QAPP’s.  Refer to the Milestone Statement for Task 4 under Objective 2 
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regarding the status of the “systematic approach” for assessing the 12 digit HU’s
in the major river basins.   

Task 6: (Revised 10/03) Compile existing and new data to assess beneficial use support
and watershed conditions within local priority watersheds and/or the 12 digit HU’s.
[Product: NPS Assessment Reports and/or TMDL’s (as appropriate) based on data
collected within the local watersheds and/or 12 digit HU’s; Milestone: (Revised)
Development of NPS Assessment Reports or TMDL’s for local watersheds has been
ongoing since November 1999; The portion of the task to develop NPS Assessment 
reports and/or TMDL’s for the 12 digit HU’s in the major river basins has been
postponed and will be reevaluated after the delineation process is completed statewide.]

On Schedule - The appropriate NPS Assessment Reports and/or TMDL’s have
been or are being developed for all the completed projects listed in Appendix A. 
All completed reports are available through the NDDH.  Refer to the Milestone
Statement for Task 4 under Objective 2 regarding the status of the “systematic
approach” for assessing the 12 digit HU’s in the major river basins.

Objective 3: (Revised 10/03) Establish assessment goals for the local priority watersheds and/or
the 12 digit HU’s within the six major river basins and develop quality assurance project plans
(QAPP’s) to assess beneficial use conditions and identify sources and causes of pollutants
impairing beneficial uses. [Note: Refer to the Milestone Statement for Task 4 under Objective 2
regarding the status of the “systematic approach” for assessing the 12 digit HU’s in the major
river basins.]

Task 7: (Revised 10/03) Provide assistance to local resource managers and/or Project
Advisory Committees to prioritize local subwatersheds and/or 12 digit HU’s in the six
major river basins and establish assessment strategies. [Product: A priority
watershed/waterbody list identifying schedules and strategies for assessing the local
priority subwatersheds and/or 12 digit HU’s; Milestone: (Revised) Local subwatershed
prioritization is an ongoing effort;  Refer to the Milestone Statement for Task 4 under
Objective 2 regarding the status of the “systematic approach” for assessing the 12 digit
HU’s in the major river basins.]

On Schedule - To date, assessment strategies have been established and
implemented in the Devils Lake Basin, Pembina River Basin, Cannonball River
Watershed, and James River Headwaters watershed.  Data being collected within
these basins is being used to establish rankings for the subwatersheds and set
priorities for the implementation of the necessary NPS pollution management
measures.

Several Soil Conservation Districts (SCD) have also established assessment
strategies for evaluating subwatersheds within their district boundaries.  These
SCD’s include Bowman/Slope SCD in the Little Missouri Watershed; Mercer
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SCD in the Knife River Watershed; LaMoure/James River SCD’s in the James
River Watershed; Ransom SCD in the Sheyenne River Watershed; and Wild Rice
and Richland SCD’s in the Wild Rice River Watershed.  

Task 8:  Based on local priorities, assist local sponsors with the development of
watershed specific QAPP’s as well as the collection and interpretation of monitoring data
to; 1) establish watershed specific goals based on identified use impairments and; 2)
determine management needs for addressing specific pollutant sources and causes.
[Product: An average of ten watershed specific assessment reports (e.g. TMDLs,
watershed PIPs) annually from 1999 through 2013; Milestone: Ongoing effort; was
initiated in October 1999]

On Schedule - QAPP’s and reports are developed, as needed, for all NPS
development/assessment projects supported with Section 319 funds.  Refer to
Appendix A for the specific  development projects supported this reporting period
(NPS Assessment, TMDL Development and Multi-Year NPS Assessment
Projects).

       
Objective 4: Assess/evaluate the success of local project efforts (e.g. BMP implementation) to
improve water quality and restore and/or maintain the beneficial uses of waterbodies impacted by
NPS pollution.

Task 9: Assist local sponsors with the development and implementation of QAPP’s that
are based on specific pollutant reduction goals (e.g. TMDL endpoint) and/or beneficial
use improvements for waterbodies addressed under approved project implementation
plans (PIPs). [Product: QAPP’s for inclusion in watershed PIPs; 2-5 watershed
PIPs/year; Milestone: Ongoing effort; QAPP’s for all “new” watershed projects will be
completed by September of each year. -- 1999 through 2013.]

On Schedule - As needed, QAPP’s are developed and implemented for all the
“new” watershed projects approved by the Task Force and EPA.        

Task 10: (Revised 10/03) Compile data collected within the watersheds and evaluate
progress toward the project’s beneficial use restoration and/or pollutant reduction
goals.[Product: End-of-project reports for each watershed project area describing the
success of efforts to achieve pollutant reduction goals. The number of reports will be
contingent on the number of watershed projects completed; Milestone: Ongoing effort;
Data will be reviewed and summarized annually; End-of-project reports will be
completed, as needed, each year.]

On Schedule - All water quality data collected within the watershed projects has
been entered in the STORET database.  End-of-project reports on the water
quality data have been included in the final reports for the completed watershed
projects identified in this and previous reports.  As they are developed, these
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reports are entered in EPA’s Grants Reporting and Tracking System (GRTS). 
During this reporting period, interim water quality reports were developed for two
ongoing watershed projects and three “new” watershed projects requesting FY04
Section 319 funding.  

III.  Prioritization

Prioritization Goal: Based on the most current inventory and assessment data, prioritize the
state’s waterbodies/watersheds for future NPS pollution assessment or abatement efforts.

The NPS Program currently utilizes a “process” rather than a “physical list” (with the exception
of the TMDL List) to identify priority waterbodies in the state.  Waterbodies included on the
TMDL List are considered high priority waterbodies for the development and implementation of
watershed assessments.  For those waterbodies lacking data and omitted from the TMDL List,  a
two step process is used to establish priorities.  The first step involves a review of current
information (i.e., obtained through local feedback; the 1999 UWA; 305(b) Reports; NDDH;
USGS; NRCS; etc.) to establish a preliminary ranking for each subwatershed in the project area. 
These rankings are used to determine the type of management or assessment activities needed in
each subwatershed.  The second phase focuses on the development of a priority schedule for the
implementation of the appropriate subwatershed assessment or management activities.

Waterbodies given a Tier II or III ranking generally need additional data to accurately identify
beneficial use impairments and/or determine the sources and causes of pollutants impairing
beneficial uses.  For these waterbodies, the local sponsors first set a priority schedule for
assessing the waterbodies and than develop and implement quality assurance project plans
(according to the priority schedule) to collect the necessary data.  This data is than used to
determine management needs in the watershed and elevate the waterbody to a higher Tier
ranking (e.g., Tier II to Tier I).  

The Tier I waterbodies are those watersheds with sufficient data to identify beneficial use
impairments as well as the sources and causes of those impairments.  Local sponsors will
typically recognize the Tier I waterbodies as their highest priority.  In such cases, the local
sponsors will seek the appropriate financial assistance (i.e., Section 319 funding, EQIP funding,
etc.) to implement a comprehensive watershed management plan.       

During this reporting period, FY04 Section 319 funding was requested to address identified use
impairments in four “new” Tier I waterbodies. Tier I waterbodies addressed under the funding
requests included the Knife River tributaries in Mercer County (i.e., Nine Townships
Watershed), Bear Creek , Rice Lake, and Bone Hill Creek. The Nine Township and Bear Creek
projects were approved for FY04 funding.  NPS Assessment or TMDL Development projects
were also initiated in the watersheds for 12 Tier II or III waterbodies.  The NPS Assessment or
TMDL Development projects supported this past year are listed in Appendix A. 
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A. Prioritization Objectives & Task Accomplishments     

Objective 1: (Revised 10/03) At the basin and/or local level, categorize specific waterbodies into
one of the three Tier rankings.

Task 1: (Revised 10/01) Delineate the waterbodies/subwatersheds within each of the six
major river basins at the 12 digit HU level or lower. [Product: GIS coverage and maps
identifying waterbodies and subwatersheds within each river basin; Milestone: (Revised)
October 2004]

On Schedule - Refer to Figure 1 for the current status of the delineation process. 

Task 2: (Revised 10/03; Moved from Objective 2) In cooperation with local resource
managers identify local watershed and/or basin-specific criteria for assigning waterbody
Tier rankings. [Product: (Revised) Prioritization processes for identifying Tier I, II, and
III waterbodies at the local and/or basin level;  Milestone: (Revised) Development of
prioritization criteria for local watersheds has been ongoing since November 1999]

On Schedule - Development of prioritization criteria for the major river basin
subwatersheds will be reevaluated upon completion of the 12 digit HU
delineations. — Currently, Tier rankings for local watersheds are being
established by NDDH and local sponsorships, as needed.  Typically, water quality
and beneficial use data is insufficient and the targeted waterbodies are given a
Tier II or III rating.  For these waterbodies, local sponsors generally establish a
subwatershed assessment schedule based on observed water quality conditions,
landuse practices and local concerns.  Following the assessments the waterbodies
are than elevated to a Tier I ranking.   

Task 3: (Revised 10/03; Moved from Objective 2) Obtain local input on concerns or
perceptions regarding beneficial uses, water conditions, and NPS pollution management
needs within the local watersheds and/or river basin. [Product: (Revised) One to two
public meetings/project; summary of priority concerns for local waterbodies; Milestone:
(Revised) Prioritization of local subwatersheds has been ongoing since November 1999]

On Schedule - NPS Program personnel have participated in committee meetings
for all TMDL development or NPS assessment projects. Local concerns have been
centered around observed water quality conditions; reduced public use due to
water quality, and detrimental landuse practices.

Task 4: (Revised 10/03) Review local feedback and current data/information (e.g.
watershed assessment reports, 303(d) list, landuse inventories) and assign local or basin-
wide waterbody priority rankings. [Product: Localized priorities for watersheds;
Milestone: (Revised) Prioritization of local subwatersheds has been ongoing since
November 1999.]
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On Schedule - A portion of this task originally included a schedule for the
prioritization of the 12 digit HU’s in the six major river basin.  These efforts have
been postponed until the delineations are completed.  The need and feasibility of
this prioritization process will also be reevaluated at that time. (See Objective 2
Tasks under the Assessment Section). —  Local priorities or Tier rankings have
been or are being established in several watersheds and soil conservation districts
(SCD).  SCD’s or watersheds involved in prioritization activities are as follows:
1) Mercer SCD - Subwatersheds of the Knife River; 2) LaMoure & James River
SCD - subwatersheds to the James River; 3) Bowman/Slope SCD -
Subwatersheds to the Little Missouri River; 4) Cannonball River Watershed; 5)
Pembina River Watershed; 6) Devils Lake Basin; 7) Cedar Creek Watershed; 8)
Ransom SCD - Sheyenne River Subwatershed in Ransom County; and 9)
Richland SCD - Subwatershed to the Wild Rice River.  Subwatersheds within
these project areas have been or are being assessed to identify water quality
impairments and establish priority rankings (e.g., Tier II or Tier I).  Upon
completion of the assessment activities, the sponsors will prioritize the Tier I
waterbodies for the development and implementation of comprehensive watershed
management plans.

Objective 2: (Revised 10/03) Establish priority rankings for each of the Tier I, II, and III
subwatersheds within local project areas and/or the six major river basins in the state.[Given the
similarities between the original Objective 1 and 2, Objective 2 and its Tasks were consolidated
with Objective 1.]

Task 3: (Moved to Objective 1, Task 2; 10/03) In cooperation with Basin Management
Committees, local resource managers, etc., identify local watershed and/or basin-specific
criteria for prioritizing the waterbodies/watersheds within each Tier. [Product: (Revised)
Prioritization processes for Tier I, II, and III waterbodies and watersheds in each local
watershed and/or major river basin;  Milestone: (Revised) Development of prioritization
criteria for local watersheds has been ongoing since November 1999; Development of
criteria for the major river basins will be initiated in October 2004 and completed in
2007]

Task 4: (Moved to Objective 1, Task 3; 10/03) Obtain input on local priorities regarding
beneficial uses, water quality and NPS pollution management needs within the local
watersheds and/or the six major river basins. [Product: (Revised) Two to four public
meetings/project; local priority rankings of the local watersheds and/or 12 digit HU’s
within the major river basins (e.g. maps and/or information identifying local priorities);
Milestone: (Revised) Prioritization of local subwatersheds has been ongoing since
November 1999;  Initial prioritization meetings within each basin will be conducted from
October 2004 through October 2005.  Based on the outcome of these meetings, each
basin will set its own schedule for subsequent meetings to complete this task.  It is
recognized that this task will be an ongoing effort to accommodate periodic updates to
the management plan and waterbody prioritization list.]
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Task 5: (Consolidated with Task 4 of Objective 1; 10/01) Based on local input and
available data, assign priority ratings (e.g. high, low, medium) for the Tier I, II, or III
subwatersheds within in the local priority watershed and/or the 12 digit HU’s in each
major river basin. [Product: (Revised) Local or basin-wide waterbody priority list and
maps identifying priority ratings (i.e., Tier I, II, and III); Milestone: (Revised)
Development of local priority ratings has been ongoing since November 1999. 
Prioritization of the 12 digit HU’s within the major river basins will be initiated in
October 2005 and conclude in October 2008, at a rate of two basins per year.]

IV. Assistance

Assistance Goal: Provide sufficient financial and technical assistance to local resource managers
(e.g. SCDs, WRBs) to ensure accurate identification of beneficial use and water quality
impairments resulting from NPS pollution and effective development and completion of projects
that will restore and/or maintain the beneficial uses of waterbodies impacted by NPS pollution.

The best measure for evaluating the delivery of NPS Program financial and technical assistance
is the number of projects initiated and/or maintained on an annual basis.  Delivery of this
assistance starts with the development of the project implementation plans and continues
throughout the implementation period of the projects.  General types of assistance provided to
local projects on an annual basis include: project oversight; sample analysis; PIP review and
comment; sample collection and project management training; quality assurance project plan
development; distribution of educational materials; biological monitoring support; and Section
319 financial support.  NDDH personnel involved in the delivery of NPS Program financial and
technical assistance are as follows:

C Water Quality Division Director & Surface Water Program Manager - Program
Supervision (0.70 FTE)

C NPS Program Coordinator - Program Administration (1 FTE)
C Environmental Scientist - Monitoring/Assessment Assistance (2 FTE) 
C Watershed Planning & Information/Education Coordinator - I/E Assistance (1 FTE)
C Microbiology and Chemistry Lab Personnel - Sample Analysis (3 FTE)
C Ground Water Program Personnel - Aquifer Assessment Project (2.5 FTE)
C Secretarial Assistance (0.5 FTE)

Specific roles of NDDH staff involved in the NPS Program are described in the January 1, 2003 -
March 31, 2005 NPS Program Staffing and Support Workplan.  Approximately, 9% of the NPS
Program budget is utilized to support the NDDH staff involved in the NPS Program.  Total
expenditures for NPS Program staffing and support during the period of July 1, 1999 through
October 31, 2003 are provided in Table 2.
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   Table 2.  Estimated NPS Program Staffing & Support Expenditures - 7/1/99 thru 10/31/03
__________________________________________________________________

Cost Category Section 319 Funds State Match Total Expenditures

Personnel Salaries $790,218.32 $526,812.22 $1,317,030.54

Fringe Benefits     $242,445.22   $161,630.14 $404,075.36

Travel $75,934.73 $50,623.15 $126,557.88

Equipment $26,017.04 $17,344.69 $43,361.73

Supplies $64,471.69 $42,981.12 $107,452.81

Other (phone,
postage, rent, misc.)

$89,563.18 $59,708.78 $149,271.96

Indirect $81,674.40 $54,449.60 $136,124.00

TOTAL $1,370,324.58 $913,549.70 $2,283,874.28

__________________________________________________________________

Since July 1999, over 60 locally sponsored projects have received Section 319 financial support. 
This financial assistance was provided through the 1999 and 2003 Consolidated Grants.  The
1999 Consolidated Grant was closed-out on December 31, 2002 and the 2003 Consolidated
Grant was initiated on January 1, 2003.  Appendices B and C provide a summary of the project-
specific budgets and expenditures under each Consolidated Grant.  Table 3 lists the cumulative 
expenditures and distribution of costs between the different NPS project categories during the
July 1, 1999 - October 31, 2003 period.

   Table 3.  Section 319 Allocations and Expenditures per Project Type: July 1, 1999 - October 31, 2003.

______________________________________________________________________________
       Cumulative             Cumulative 319      Percent Of

Total 
Project Type 319 Allocation Expenditures 319 Expenditures

Development Phase - NPS Assessment $478,615.00 $312,364.18 2.14%
Development Phase - TMDL Development $67,688.00 $45,623.00 0.31%
Education - Demonstration $1,745,038.00 $940,846.35 6.43%
Education - Public Outreach $2,752,462.00 $1,756,557.83 12.01%
Local Project Support (TA or FA) $5,493,988.00 $1,991,708.59 13.62%
NPS Assessment - Multi Year $702,608.00 $429,757.60 2.94%
NPS Program Staffing And Support $1,623,544.00 $1,370,324.37 9.37%
Watershed Project $17,907,029.00 $7,773,958.02 53.17%

Totals: $30,770,972.00 $14,621,139.94

______________________________________________________________________________

During the 2003 reporting period, NPS Program staff have assisted local sponsors with the
development of PIP’s for 11 new or continuation projects seeking FY 2004 Section 319 funding. 
Nine of the project proposals were approved by the NPS Task Force in October 2003.  Of the
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nine approved projects, five were continuation projects and 4 were new project proposals. The
final PIP’s for the approved projects are currently being updated to address recommendations
from the Task Force.  Upon completion, the final PIP’s will be submitted to EPA for FY 2004
Section 319 funding consideration.  These PIP’s are scheduled to be submitted to EPA in January
2004.

State Water Commission Trust Funds (SWC Funds) have again been a source of non-federal
financial assistance for local Section 319 projects this past year.  Through the 2003 SWC review
process, $200,000 were appropriated to five locally sponsored Section 319 projects.  Given the
statewide emphasis on improving manure management, these funds were awarded to projects that
are focused on the delivery of engineering assistance to design manure management systems. 
The SWC Funds awarded to the projects will be used to match existing Section 319 funding to
support increased engineering design assistance within NPS projects across the state.  Specific
projects awarded SWC Funding for the 2004/2005 biennium are as follows:

* Livestock Facility Assistance Program  $42,500

* Stockmen’s Association - Environmental Services Program  $42,500

* Dairy Pollution Prevention Program  $42,500

* Adams Co, Manure Management Program  $30,000

* NPS BMP Team  $42,500

The Save Our Lakes (SOL) Program, administered by the ND Game & Fish Department
(NDG&F), is another source of non-federal funding that has been available over the past few
years.  The primary focus of the SOL Program is the improvement and/or maintenance of water
quality and aquatic life uses within the NDG&F Department’s priority fisheries.  During this
reporting period, approximately $100,000 in SOL funds have been committed to partially support
the installation of BMP’s within four NPS project areas.  BMP’s installed have included manure
management systems; shoreline stabilization; and wetland creations.  Several additional BMP’s
are also scheduled to be supported with SOL funds in 2004.  In most cases, the SOL funds have
been used to partially support the participating producer’s match to Section 319 cost share
assistance.

NPS Program staff have also recently developed a database for tracking BMP’s implemented
within the NPS project areas.  This database will provide local projects with a consistent
statewide process for tracking all future BMP’s supported with Section 319 funding.  Statewide
use of the database is scheduled to begin on January 1, 2004.  Once the appropriate data is in the
database, local project sponsors will be able to closely track BMP types, costs, location, and
amounts.  In addition, the database will enable the NPS project sponsors to more accurately
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report on BMP’s installed since January 1, 2004.  Through statewide application of the database,
the NPS program will be able to improve reports regarding “on-the-ground”accomplishments of
all NPS projects.

 

A. Assistance Objective & Task Accomplishments

Objective 1:  Increase the ability of potential sponsors to determine their local NPS pollution
management needs and develop strategies or plans that will effectively address those NPS
pollution concerns.

Task 1: Develop and distribute reference materials describing NPS pollution project
development and management to soil conservation districts, water resource boards, and
other potential local sponsors. [Product: 150 NPS Project Proposal and Reference
Guides; Milestone: October 1998 with updates to the Guide completed annually.]

Complete - Project Proposal and Reference Guides have been distributed to all the
SCD and WRB in the state.  This document has been updated as needed. 

   Task 2: (Revised 10/01) Organize and conduct local workshops and/or training sessions
focusing on NPS pollution management, water quality/NPS pollution assessment, and
project development.  The primary target audience will be local resource managers and
staff (e.g. SCDs, WRBs) and NRCS field office staff. [Product: 2-3 workshops or
training sessions, annually; Milestone: (Revised) Ongoing effort initiated in August
1999.]

On Schedule - The major workshop/training event conducted the past year was the
“Annual ND/SD Watershed Coordinators Meeting.”  The 2002 ND/SD Meeting was
hosted by the  South Dakota NPS Program and held in Aberdeen SD.  One-on-one
training has also been provided to new NPS project staff and sponsors, as needed. 
When possible, local Section 319 project staff have also attended various resource
management/planning courses provided by NRCS. 

Objective 2: (Revised 10/03) Provide financial and technical assistance to local project advisory
committees to develop and implement assessment projects (or TMDLs) to document local or
basin-wide subwatershed priorities and establish specific subwatershed Tier rankings. 

Task 3: (Revised 10/03) Based on local or basin priorities, provide technical assistance to
local project sponsors (e.g. SCDs, WRBs) to develop assessment strategies and/or quality
assurance project plans (QAPPs’) for the highest priority (e.g.,Tier II and III) waterbodies
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and watersheds.  Watershed assessment strategies and/or QAPP’s will describe
monitoring and assessment goals, objectives, and tasks, sampling procedures, responsible
parties, costs, milestones, and quality assurance/quality control requirements. [Product:
4-6 planning meetings per year; 5-10 assessment strategies/QAPP’s per year; Milestone:
This will be an ongoing effort. The targeted completion date for the strategies/QAPP’s
for each sampling season is February. -- February 1999, 2000, etc.]

On Schedule - See previous information and Task updates in the Assessment and
Prioritization Sections.

   

Task 4: Complete contractual/financial agreements with local sponsors and implement
monitoring and assessment efforts as scheduled in the QAPP’s. [Product: An average of
10 development/assessment phase projects (e.g. TMDLs) per year; Milestone: This will
be an ongoing effort.  The development/assessment phase projects will be 1 -2 years in
length and be initiated in March/April each year. -- March 1999, 2000, etc.]  

On Schedule - Contractual and financial agreements are developed with all NPS
project.

Task 5: Deliver technical assistance to local sponsors to summarize monitoring and
assessment data and develop reports identifying beneficial use impairments, sources and
causes of NPS pollution, and watershed specific pollutant reduction targets (e.g., TMDL
targets). [Product: An average of 10 watershed assessment reports per year; Milestone:
This is an ongoing effort. The reports are generally completed in February/March of
each year.]

On Schedule - All data collected within the assessment project areas has been entered
in STORET.  Compilation and interpretation of the data is completed at the end of
each project and provided to the local sponsors to aid in future management decisions
and development of longterm project implementation plans.  NPS Assessment Reports
for the completed projects listed in Appendix A are available from the NDDH.  In
most cases, this information is also provided in the PIP‘s for the project areas.  If
approved for Section 319 support, the project-specific PIP’s with the assessment data
summaries are also attached in the GRTS.

Objective 3: Provide financial and technical assistance to local sponsors for the development
and implementation of watershed projects addressing the highest priority Tier I waterbodies.

Task 6: Based on watershed specific NPS assessment reports, assist local sponsors with
the development of Tier I watershed project implementation plans (PIPs). [Product: 5-10
planning meetings per year;  3-7 watershed PIPs per year. The projected number of
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PIP’s developed per year is based on historic Section 319 funding appropriations of
$100 million nationally and does not reflect the FY 1999 funding level of $200 million.  If
Section 319 funding continues at the FY 1999 level of $200 million or in the event
additional financial support is received through state, federal, or local sources, the
number of PIP’s developed annually will likely increase. Through annual Task Force
evaluations, this task as well as the others will be reviewed and adjusted accordingly to
reflect any changes to the NPS Management Program’s goals, objectives, and tasks
resulting from increased financial and/or technical support; Milestone: This is an
ongoing effort. Draft PIPs will be completed by July and final PIPs by October of each
year. -- July/October 1999, 2000, etc.]

On Schedule - Watershed projects funded, to date, are listed in Appendix A.  During
this reporting period, NPS Program staff have assisted with the development of PIP’s
for 6 watershed projects requesting FY04 Section 319 funding.

Task 7: Submit watershed PIPs to the NPS Task Force and Region VIII EPA for review
and Section 319 funding approval. [Product: Section 319 funding for a minimum of 3-7
PIPs per year; Milestone: The NPS Task Force and EPA will conduct their reviews,
annually, during the period of October - January.]

On Schedule - Four watershed PIPs were approved by the NPS Task Force in October
2003.  These PIP’s are scheduled to be submitted to EPA in January 2004 for FY04
Section 319 funding approval.

Task 8: Develop contractual agreements with local sponsors and provide guidance and
technical assistance to implement and manage the watershed projects. [Product: A
minimum of 3-7 new watershed project contracts per year; 5-10 Project Advisory
Committee meetings per year; 3-7 training sessions per year on the management of
Section 319 and local match funds; information on potential sources of financial
assistance; weekly/monthly communication with sponsors or staff; Milestone: Ongoing
effort; Technical assistance for project management is provided, as needed, throughout
the project period.]

On Schedule - Annual contracts are developed and maintained with all NPS projects.
When necessary, meetings with local watershed project sponsors are conducted to
address any management questions and concerns.

 

Objective 4: Expand sources of financial assistance for NPS pollution projects to reduce local
sponsors’ match responsibilities and/or the level of Section 319 assistance needed.



21

Task 9: Coordinate NPS Program efforts with local project sponsors, to determine
current and future state/local match requirements for local NPS pollution management
projects. [Product: Report summarizing the cumulative match commitments needed to
support current and future NPS projects; Milestone: October 1999.]

Complete - A summary of local match needs has been developed.  This summary was
based on a continued Section 319 allocation of approximately $5 million.  Using this
allocation rate, annual local match needs will range between $2.1 and $2.9 million.

Task 10: Support a state general fund appropriation dedicated to providing cost-share
assistance for local Section 319 projects. [Product: Biennial appropriations of state
general funds to be used to match locally sponsored Section 319 projects; Milestone: The
state operates on a biennium which begins on July 1st of odd numbered years. 
Depending on legislative approval, state general funds could be available in July 2001.]

Behind Schedule - To date, a dedicated general fund appropriation has not been
achieved.  However, several SCD’s are continuing to work with their legislators to
introduce legislation during the next session in 2004/2005 to establish long term and
consistent state-level support for Section 319 projects.

Task 11: (Revised 10/02) Establish a CWA SRF loan program to partially support locally
sponsored NPS pollution management projects. [Product: SRF low interest loan program
to support a portion of local NPS project match requirements; Milestone: (Revised)
December 2003.]

Postponed  - The SRF loan program policies for funding the installation of manure
management facilities have been completed.  Livestock manure management facilities
have also been included in the SRF Program’s intended use plan.  The final step that
remains to be completed is the development of a process for reviewing and approving
loan requests.  This process would be developed in cooperation with the Bank of North
Dakota and the Municipal Bond Bank.  However, due to current low interest rates and
limited local interest in the SRF funding option, completion of this final step has been
postponed indefinitely.  Local needs and interest will be reevaluated over the next few
years to determine if this program and task are needed.

Task 12: Develop and distribute a directory of potential local, state, federal, and private
sources of financial assistance to project sponsors wanting to address water quality and/or
NPS pollution. [Product: Financial Assistance Directory and/or information on
government programs and private foundations or industries that offer financial
assistance to local resource management projects; Milestone: July 1999.]

Complete - Utilizing documents developed by EPA and other agencies.
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Task 13: Strengthen and expand partnerships with various commodity groups (e.g. ND
Stockman’s Association, ND Wheat Growers), agricultural companies (e.g. Monsanto,
Concord) and other private groups or organizations (e.g. Ducks Unlimited, Certified Crop
Advisors) to increase the level of financial and technical assistance available to local NPS
pollution projects. [Product: 2-5 meetings annually; direct mailings; “new” Task Force
members and local project partners; Milestone: Ongoing effort; Will be initiated in
October 1999.]

On Schedule - Partnership building is an ongoing effort accomplished at the state and
local levels through direct participation in meetings, mailings, personal contacts, etc.. 
The quarterly NPS Task Force newsletter is also used to keep potential partners
informed on NPS Program activities in the state.

Task 14: Assist Local Project Advisory Committees with the solicitation of financial
assistance from other local/state/federal programs and private foundations or companies
to support local NPS pollution management efforts. [Product: Increased support and
participation from a variety of  state/federal/local resource management groups, private
foundations, local businesses, etc.; Milestone: Ongoing effort; Completed annually as
part of the PIP development and implementation activities.]

On Schedule - During PIP development, the local sponsors are provided information
(i.e., contacts, etc.) on other state/federal partners that may be able provide support for
their project.  The SWC Trust Funds awarded to five NPS projects this reporting
period were primarily secured through the efforts of the local project sponsors. 
Through information provided by these local groups, the NDDH was able to have the
SWC reconsider a previous “denial for financial support,” which resulted in the award
of $200,000 in SWC Trust Funds to five NPS projects.

Objective 5: Maintain post-project NPS pollution management efforts and document long-term
benefits of NPS pollution control and/or water quality improvement practices applied within the
project areas.

Task 15: (Discontinued 10/01) Provide financial and technical assistance to
monitor/evaluate post-project water quality trends and maintenance of restored beneficial
uses for three years following the completion of a project. [Product: Post-project data
and reports summarizing trends and/or conditions within the project areas during the
three year “post-project evaluation period” -- 1 - 2 reports/year; Milestone:
Discontinued]

Discontinued - Due to time demands associated with the active and new projects, post-
project monitoring will be discontinued as a priority task.  However, if circumstances
allow for post-project monitoring, NPS Program staff will provide assistance, as
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needed.  Long term biological monitoring efforts conducted by the NDDH, Surface
Water Program may also offer opportunities to revisit the bio-monitoring sites within
completed project areas to evaluate trends in the aquatic community (fish &
macroinvertebrates).

Task 16: (Revised 10/01) Provide technical assistance to local project sponsors to
maintain post-project I/E efforts. [Product: Assistance for development and
implementation of various I/E projects; Milestone: Ongoing effort; Initiated in October
1998.]

On Schedule - Post-project assistance is being accomplished through ongoing
educational activities (e.g., newsletter, tours, etc.) conducted by the local sponsors
and/or NDDH.  Due to the growing financial needs of the active and new NPS
projects, support for the post-project I/E efforts is limited to technical assistance from
the NPS Program.  Therefore, “financial assistance” has been omitted from the task
statement.     

V.  Coordination

Coordination Goal:  Increase the effectiveness of NPS pollution management in the state by
coordinating project development and implementation efforts with local, state, and federal
agencies and private organizations involved with natural resource management in the state.

Successful delivery of financial and technical assistance to local sponsors has always involved a
coordinated effort between various local/state/federal entities.  As in past years, the primary local
sponsors continue to be Soil Conservation Districts (SCD) and Water Resource Boards (WRB). 
The NRCS has also continued to be the main federal partner in most project areas.  To strengthen
local partnerships, NPS Program staff have continually worked with all project sponsors to
include other local resource managers or community organizations in the project planning and
implementation process.  Through active solicitation for additional partners, most  local
sponsorships have been able to establish more diverse Project Advisory Committees (PAC) to
assist them in project development and management.  Although the composition of the PAC’s
vary between project areas, groups or organizations typically represented on the advisory
committees include; NRCS, City Councils, County Commissions, Extension Service, RC&D
Councils, SCDs, and WRBs.

Project size is one of the main limiting factors affecting long term or consistent participation in
the local PAC’s.  Committees formed in hydrologic units greater than 300,000 acres seem to be
more difficult to establish and the meetings are typically attended by only a small core group of
members.  Diversity in resource priorities and financial resources appears to be the “root” of
these difficulties.  Given these experiences, the NPS Program has been and will continue to focus
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on the formation of “more localized” project advisory committees rather than basin-wide
management committees.  Over the long term, as the local PAC’s are formed and delineation of
the 12 digit hydrologic units are completed, NPS Program staff will work with the PAC’s within
a common river basin to establish basin management committees composed of representatives
from each local advisory committee.

NPS Task Force meetings continue be an effective process for stimulating coordination between
state/local NPS projects and similar programs sponsored by other agencies and organizations. 
Membership on the Task Force includes representatives from nearly all, if not all, state/federal
natural resource agencies, several commodity/producer groups, and private wildlife/natural
resource groups. Through periodic meetings (2-3/year), the Task Force members are involved in
the development of nearly all NPS projects initiated in the state.  This forum provides the
opportunity for members to gain a better understanding of partnership opportunities for projects
sponsored by their agency or organization.  The Task Force members also help strengthen and
expand coordination efforts across the state by: 1) providing input on the delivery of the NPS
Program; 2) participating in draft project reviews; and 3) reviewing/approving NPS projects
forwarded to EPA.   

A. Coordination Objective & Task Accomplishments     

Objective 1:  Expand local participation in the prioritization, development, and implementation
of NPS pollution management projects

Task 1:  Develop and distribute information to assist local resource managers with the
formation of partnerships. [Product: State Directory identifying agencies and
organizations that can provide assistance for NPS project development and
implementation - 200 copies; Milestone: August 1999.]

Complete - Information available through EPA and other agencies regarding various
assistance programs has negated the need to develop a state directory.  Current
information available on assistance programs and potential partners has be distributed
regularly.  As additional information becomes available it will also be forwarded to the
appropriate local entities.

Task 2: (Discontinued 10/03) Coordinate the formation of “Basin Management
Committees” to facilitate the prioritization, development, and implementation of NPS
pollution management projects in the state’s six major river basins. [Product: A minimum
of six Basin Management Committees; Participate in 6-12 meetings per year; Milestone:
(Revised) November 2004 through October 2007.]
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Discontinued - Formation of basin management committees will be reconsidered when
the delineation of the12 digit hydrologic units is completed and more local PAC’s are
established in the major river basins.  During the interim, emphasis will be placed on
the formation of PAC’s within the watersheds of 303(d) listed waterbodies.  Over time,
the PAC’s within common river basins may serve as the foundation for the
development of basin-wide management committees. 

Task 3: Assist with the development of Local Project Advisory Committees and
participate in their meetings. [Product: 3-7 “new” Local Project Advisory Committees
established per year; Participate in 2-3 Advisory Committee meetings per project per
year; Milestone: This will be an ongoing effort; The “new” Advisory Committees will be
established during the development of the project plans.]

On Schedule - All NPS projects, particularly the watershed projects, have established
project advisory committees.  Generally, the groups or agencies represented on the
watershed project advisory committees include SCD’s, WRB’s, NRCS, NDDH,
Extension Service, County Commissions, and City Councils. 

Objective 2:.  Maintain partnerships and communication with the appropriate local, state, and
federal agencies, and private organizations to coordinate resources and ensure other natural
resource management efforts are consistent with the state’s NPS pollution management goals.

Task 4: (Revised 10/01) Obtain input from the Task Force during the development of
projects and update its members, regularly, on NPS Management Program and local NPS
project activities. [Product: (Revised) 2-3 Task Force meetings per year; Milestone:
Annual Schedule --- Draft PIP review in July; Final PIP review in October; Local project
updates/presentations in February.]

On Schedule - The Task Force reviewed 12 draft FY 2004 Section 319 project
proposals in August 2003.  All Task Force comments and recommendations on the
draft proposals were provided to the local project sponsors to assist with the
development of final PIPs.  In October 2003, the Task Force reviewed 11 final PIP’s
requesting FY04 Section 319 funding.  Nine of the PIP’s were approved for FY04
Section 319 funding.           

Task 5:  Participate in interagency meetings addressing the delivery of other state and
federal natural resource management programs that may affect NPS pollution
management or beneficial uses of the state’s water resources. [Product: Annual meetings
--- 5-6 NRCS State Technical Committee meetings; 2 NDASCD Water Resources
Standing Committee meetings; 4 NRCS Interagency, Watershed Committee meetings; 6 
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Red River Basin Board meetings; and  4 Pembina River Watershed Advisory Board
meetings; Milestone: This will be an ongoing effort.]

On Schedule - On an annual basis, NPS Program and NDDH staff participate in
numerous interagency meetings conducted by other resource management agencies
(e.g., NRCS, SCD, WRB, etc.).

 

Task 6: Utilize the Task Force to disseminate information to other state and federal
agencies to keep them updated on NPS pollution management goals and objectives and
priorities within the state. [Product: Materials to be distributed to Task Force members --
- Updated NPS Pollution Management Plan and Waterbody Priority List; Unified
Watershed Assessment Report; Updated Section 303(d) Waterbody List; and Section
305(b) Reports; Milestone: This will be an ongoing effort.  Distribution of the materials
will be initiated in January 1999.]

On Schedule - NPS related materials and documents are provided to the Task Force as
they are developed or updated..  The Task Force, in cooperation with the NDDH, also
distributes a quarterly newsletter to approximately 1300 individuals.   

Task 7: (Revised 10/03) Coordinate with federal land managers (e.g. USFWS, USFS,
BLM) as needed, to conduct consistency reviews of federal projects and programs on
public lands within the watersheds of impaired and/or threatened waterbodies. [Product:
Input and comments on water quality concerns associated with projects on federal lands; 
Information sharing on designated agency contacts and impaired or threatened
waterbodies on federal land; Milestone: (Revised) This is an ongoing coordination
effort.]

On Schedule - The USF&WS and BLM are the primary federal land managers within
the state.  Both of these agencies are represented on the NPS Task Force.  Through
involvement on the Task Force, these agencies are kept current on the various NPS
projects on and off federal lands.  The Task Force meetings also offer the opportunity
to discuss ongoing and pending projects on federal lands that may affect water quality. 
As part of the annual project review process, the USF&WS is also consulted to obtain
input on any threatened and endangered species concerns within the proposed Section
319 project areas.

VI.  Information and Education

Information and Education Goal: Increase North Dakota residents’ understanding of the water
quality and beneficial use impairments associated with NPS pollution and strengthen public
support for the voluntary implementation of NPS pollution control activities.
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Given the voluntary nature of the NPS Program, a variety of educational efforts are being
supported across the state to increase public understanding of NPS pollution concerns and
strengthen support for current and future NPS pollution control projects.  In most cases, these
information/education (I/E) efforts are sponsored and implemented by local entities such as soil
conservation districts, water resource boards, and NDSU Extension Service.  Although the
specific goals of each project may vary, cumulatively, the state/local  I/E projects form a
balanced statewide educational program that addresses a variety NPS pollution issues and targets
all the state’s residents.

Since July 1999, approximately 18% of total Section 319 expenditures have been associated with
the implementation of I/E projects.  Through this support, multiple educational events have been
conducted ranging from K-12 educational lyceums to manure management workshops for
livestock producers.  Descriptions of all the active and complete I/E projects and any materials
developed by the projects are provided in the GRTS.  Appendix A identifies the local I/E projects
(e.g., Demonstration and Public Outreach) supported with Section 319 funding since July 1,
1999.

NPS Program staff have also been involved in numerous public events to disseminate
information on NPS pollution management.  These efforts have included presentations at local
tours and workshops, display booths at county fairs and agricultural shows; instruction at ECO
ED camps, newsletter articles; and dissemination of materials.  Some of the “Technical Support”
projects also have a significant I/E component or provide tools for education, that ultimately
contribute to the state’s public education efforts.  Although these projects were not designed to
focus solely on public out-reach, they do expend a significant amount of time and resources to
develop materials or tools that can be used for educational purposes.  Projects serving this I/E
supporting role include projects such as; 1) Aquifer Denitrification Assessment; 2) Groundwater
Sensitivity Mapping; 3)  NDSU Satellite Imagery Applications to Water Quality Protection; and
4) Digital Taxonomic Keys for Aquatic Insects in ND.  More detailed information and annual
updates on the state or locally sponsored I/E projects are provided in the GRTS.  

A. Information and Education Objective and Task Accomplishments

Objective 1: Assess the general public’s knowledge of NPS pollution issues.

Task 1: Conduct fact finding surveys or public forums. [Product: public surveys
conducted every 5 years; Milestone: The first survey was completed in 1994; Subsequent
surveys will be completed in 2001; 2006; etc.] 

On Schedule - Currently, a new survey is being developed for use at the NPS Program
information booth. Data from surveys conducted this past year at the information booth
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during the ND Winter Show and other agricultural shows in the state is being
compiled. Materials made available at the booth will be adjusted as the survey results
indicate.

Objective 2: Deliver a balanced statewide I/E Program that addresses NPS pollution issues in the
state and is targeted toward all age groups.

Task 2: Evaluate the various NPS pollution/water quality I/E materials developed by
state, local, federal, and private organizations and obtain the most applicable materials for
distribution in the state. [Product: Library and directory for I/E materials; Milestone:
Ongoing effort]

On Schedule - The library is updated as new materials are received.

Task 3: Conduct periodic reviews of current state and locally sponsored I/E projects to
identify effectiveness of the activities and determine if a balanced program is being
delivered. [Product: Summaries of ongoing I/E projects and activities and list of
additional educational needs; Milestone: Ongoing effort conducted on an annual basis.]

On Schedule: Program staff have participated in technical reviews of materials and
schedules for Project WET, Statewide ECO ED, Project TREES, and ND Envirothon,
as well as various I/E activities sponsored by local watershed projects.

Task 4: Meet with the appropriate public/private organizations (e.g., Soil Conservation
Districts, Extension Service, etc.) to become familiar with their NPS pollution/water
quality efforts and identify opportunities to coordinate similar efforts. [Product:
Information and contact directory for other agencies or organizations I/E activities;
Milestone: Ongoing effort.]

On Schedule - Through frequent interaction with the active I/E projects, program staff
have disseminated information on opportunities to coordinate with similar I/E efforts
in the state.  When available, links to local I/E and watershed project websites are also
included on the NPS Program home page.  

Objective 3: Based on public input and reviews of existing I/E efforts, expand or develop new
NPS pollution/water quality I/E activities and materials to ensure the appropriate and sufficient
information is available to the residents of the state.

Task 5: Develop new educational materials, as needed, to inform the general public on
the NPS Program and common NPS pollution management concerns in the state.



29

[Product: NPS Web site; Program brochure, information display, fact sheets, etc.;
Milestone: Ongoing effort]   

On Schedule: New NPS Program and Conservation BMP brochures are expected to be
completed by August 2004. The ND NPS Program website was launched in the spring
of 2002 and is updated as needed.  The address for the site is
www.health.state.nd.us/wq.    Program staff have also displayed the NPS Program
information booth at several agricultural events (e.g., ND Winter Show, Ag Expos,
County Fairs, etc..)  Materials distributed at the booth include the Program brochure,
NPS pollution fact sheets, etc.  

Task 6: Distribute information during various public events, provide public presentations
and organize/conduct workshops for the general public and targeted audiences. [Product:
Attendance at the ND Winter Show; West River, KFYR, & KMOT Ag Expo’s; County
Fairs; school presentations; annual coordinator training workshops; etc.. Milestone:
Ongoing effort.]

On Schedule - Information was distributed at several local events by program staff and
project sponsors. The NPS Program’s information booth appeared at the ND Winter
Show, KFYR Ag Expo, KMOT Ag Expo, West River Ag Expo and several
local/county events (e.g., county fairs, etc.).

Task 7: Distribute the quarterly Quality Water newsletter and utilize all other media
types to promote NPS pollution control and improved landuse management to improve or
protect the quality of the state water resources. [Product: 4 Quality Water Newsletters
annually; news articles/releases; promotional advertisements, etc.; Milestone: Ongoing
effort]

On Schedule - Three “Quality Water” newsletters were developed and distributed, this
past year, to approximately 1300 individuals and/or local resource management
groups.

Task 8: Coordinate with local/private natural resource groups and schools to design and
implement citizen participation projects. [Product: Citizen monitoring programs;
Envirothon programs, etc.; Milestone: Ongoing effort]

On Schedule - NPS Program staff have been directly involved in the development and
delivery of several local watershed/environmental festivals as well as the TREES
Program, Project WET and ND Envirothon Program.  Program staff have also been
working with NDSU Extension Service to establish a citizens monitoring program in
the Red River Valley.  It is anticipated that a proposal to support the citizen monitoring
program will be submitted during the 2004 Section 319 funding cycle.



30

Objective 4: Deliver a consistent and balanced I/E Program across the state by coordinating with 
with various federal, state, local, and private organizations and/or agencies to develop and
implement I/E projects focused on priority NPS pollution management issues in the state.

Task 9: Provide financial and technical assistance to local and state sponsored I/E
projects focusing on NPS pollution. [Product: Balanced statewide educational program
that includes multiple statewide and local projects targeting the general public,
agriculture producers, students, teachers, resource managers, etc.; Milestone: Ongoing
effort.]

On Schedule -  NPS Program staff have provided technical assistance, as needed, to all
the I/E projects to ensure a balanced program is being delivered.  Projects targeting the
general public or producers are generally designed to disseminate information on
impacts of and/or solutions to NPS pollution.  The projects targeting students and/or
teachers are designed to increase awareness and create a foundation for future I/E
efforts.  The primary youth education programs being used to inform and educate
students are as follows:

   Program Primary Grade Level Primary Audience

Project WET K - 12 Teachers – Materials and Training

Project TREES K - 6 Students and Teachers

Statewide ECO ED 6 - 8 Students, Teachers and Chaperones

ND Envirothon 9 - 12 Students and Advisors

Task 10: Attend and participate in EPA Region VIII I/E Coordinator meetings and other
federal or state sponsored conferences to stay abreast of NPS I/E activities in the nation
and obtain information for incorporation in to the ND I/E Program. [Product:
Information and materials from other states, contacts in other states, knowledge of
ongoing I/E efforts across the nation, etc.; Milestone: Ongoing effort.]

On Schedule - EPA Regional or national I/E meetings and/or conferences have been
attended when possible.

Task 11: Assist local I/E project sponsors with the delivery of their programs and
facilitate communication and coordination between the projects. [Product: Participation
in local I/E activities (e.g., ECO ED Camps, WET Institute, etc.); local project contact
directory, information exchange between projects, etc.; Milestone: Ongoing effort.]

On Schedule - Program staff have been directly involved in the ECO ED Camps, ND
Envirothon Competitions, and Project WET educational offerings and advisory
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committee meetings.  Technical assistance and support has also been provided, as
needed, to several other projects supported with Section 319 funds.   

Task 12: Update and maintain the Grants Reporting and Tracking System (GRTS).
[Product: Semiannual and annual updates of all projects funded with 319 funds;
Milestone: Semiannual updates - April/May and Annual updates - December/January.]

On Schedule -  All required GRTS updates for 2003 are completed.

Objective 5: Evaluate public awareness of NPS pollution issues in the state to determine the
effectiveness of the I/E Program and identify additional activities needed to strengthen the
program.

Task 13: Develop feedback mechanisms that will allow the collection of broad based
input from ND residents. [Product: Surveys, questionnaires, polls, etc.; Milestone:
Survey and questionnaires have been developed and are updated as needed]

On Schedule - An electronic survey form was developed and used at the NPS Program
information booth this past year. 

Task 14: Solicit input from ND residents to gauge their understanding of NPS issues in
the state and identify the most effective means for disseminating information to the
general public. [Product: Public surveys, exit surveys for workshops, direct feedback,
etc.; Milestone: Public surveys/questionnaires are conducted annually at the NPS
Program display booth during the ND Winter Show; direct feedback is an ongoing
effort.]  

On Schedule - Direct feedback is an ongoing effort. Through interaction with the
public and surveys conducted at the NPS Program information booth during several
agricultural shows, data collected is compiled and interpreted.  

  VII.  Program Evaluation

Evaluation Goal:   Evaluate the successes and failures of the NPS Management Program and
identify the necessary updates to the NPS Pollution Management Program to maintain successful
delivery of financial and technical assistance to local and state agencies and private organizations
addressing NPS pollution.
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Program evaluation is being accomplished at two different levels.  One component of the NPS 
Program evaluation process focuses on progression toward the goals listed in the Management
Plan.  The other part of the process tracks local project benefits and/or accomplishments.
Through periodic evaluations and local feedback, the delivery and implementation of the NPS
Program can be assessed and the appropriate adjustments can be initiated to ensure priority NPS
pollution concerns are addressed as effectively and efficiently as possible.  

For state-level evaluations, current and future assessment reports, such as the 305(b) Report and
annual Groundwater Monitoring Reports, are the primary means used to document trends in
water quality, beneficial use conditions, and NPS pollution management in the state.  The most
recent editions of the Groundwater Monitoring reports and 305(b) Report are provided on the
NDDH web site, www.health.state.nd.us.  The 305(b) Reports, in particular, will be used to
evaluate long term, statewide water quality trends as well as to determine the overall success of
the state’s NPS Pollution Management Program.  Under the current NPS Pollution Management
Plan, the 1998 305(b) Report is identified as the reference or baseline document for evaluating
accomplishments associated with the state’s NPS Pollution Management Program.  As future
305(b) Reports are developed, NPS pollution data and information in the reports will be
compared to similar data presented in the 1998 305(b) Report to document trends/success on a
statewide basis.  The first in-depth review of NPS Program progress on a statewide basis will
coincide with the future updates of the 305(b) Report.

At the local level, within the ongoing NPS watershed project areas, a substantial amount of water
quality data (i.e., 800+ samples/year) has been collected annually.  Primary parameters being
monitored include nitrogen, phosphorus, total suspended solids, and fecal coliform bacteria. 
With this data, the NPS Program and local sponsors are establishing long term water quality
records for over 20 watersheds across the state.  A map of the active watershed projects is
provided in Appendix D.  Upon completion of a specific project, all the appropriate data is
interpreted and a summary of the results is incorporated into the applicable final project report in
the GRTS.  In addition, this same data will be used during development of 305(b) Reports to aid
with the evaluation of long term NPS pollution trends in the state and report on the overall
success of the NPS Pollution Management Program. 

Given the nature and size of many of the NPS watershed projects in the state, annual water
quality data generally only offers a tool for measuring long term trends.  In many cases, a 10 year
data set may be needed to accurately determine any pollutant trends.  As a result, to gauge project
success during the short term, the NPS Program has continued to depend on information related
to the types and amounts of applied BMP’s.  By tracking the applied BMP’s, local sponsors and
NPS Program staff can measure annual progress toward established landuse management
objectives that need to be accomplished to achieve the project’s overall water quality and/or
beneficial use goals.  
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Inkind Match
$2,297,273.17

18%

Administration
$198,167.36

2%

Other
$590,658.97

5%

BMP Costs
$7,140,831.14

55%

Supplies
$51,728.21

0%

Personnel Salaries
$1,931,252.66

15%
Travel

$162,781.10
1%

Rent/Utilities
$97,698.37

1%

Fringe Benefits
$299,769.23

2%

Telephone/Postage
$61,946.71

0%

Equipment
$121,623.04

1%

To date, a significant number of BMP’s have been implemented within the local watershed
project areas.  As indicated in Figure 2, fifty-five percent (55%) of total Section 319 expenditures
within the watershed projects have been associated with the implementation of BMP’s.  The
most common BMP’s implemented with this financial support have included conservation tillage
(329A & 329B), nutrient management, manure management systems, and grazing management
practices (i.e., fencing, tanks, etc).  NPS pollutants addressed by these BMP’s include nitrogen,
phosphorus, sediment, and fecal coliform bacteria.  Appendix E provides a summary of the
specific BMP’s applied and supported under the 2003 Consolidated Section 319 Grant since
January 1, 2003.  [Note: Due to database limitations similar BMP information is not available
prior to January 2003.]  Ultimately, the BMP information as well as the long term water quality
and beneficial use data will be used to evaluate cumulative benefits and accomplishments of all
the completed NPS watershed projects.

Figure 2. Cumulative Line Item Expenditures within the Watershed Project Areas - July 1, 1999 thru October 31,
2003.
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To strengthen short term measurement of project success (i.e., applied BMP), the NPS Program
is also placing more emphasis on the use of computer modeling during the assessment and
implementation phases of the watershed projects.  This is particularly true for projects targeting
waterbodies on the TMDL List.  Consequently, AGNPS modeling has been scheduled within
nearly all assessment or development phase projects initiated the past two years.  The BASINS
model is another model being evaluated by NPS Program staff to determine its applications in
North Dakota.  As NPS Program staff become familiar with the various models, sufficient
technical support should be available to allow all future NPS watershed projects to use computer
modeling to identify land management needs as well as predict quantified pollutant reductions
resulting from applied BMP.

Overall, the NPS Program has continued to realize an increasing number of NPS pollution
control projects each year.   This upward trend for NPS project start-ups is in itself significant
evidence that NPS pollution management has become a priority resource issue across the state. 
Although sufficient data is currently not available to accurately verify statewide reductions in
NPS pollution, landuse and water quality data collected within the local project areas has
indicated that NPS pollution is being addressed in many watersheds through the voluntary
application of BMP’s.  Informal feedback through the NPS projects and various I/E events (e.g.,
ND Winter Show, etc.) has also indicated increasing public understanding and awareness of
common NPS pollution issues in the state.  Given the increased public awareness and positive
water quality trends within some watershed projects, more widespread implementation of NPS
pollution control measures should be realized over the long term and the goals of the  NPS
Management Plan should be attainable.

A. Evaluation Objective & Task Accomplishments

Objective 1: Assess and document beneficial use impairments in the state’s surface and ground
water resources resulting from NPS pollution and, to the extent possible, identify current and
future sources and causes of the use impairments or threats.

Task 1: (Revised 10/03) Utilize the most current data and information to develop
watershed-specific NPS Assessment Reports and biennial Water Quality Assessment
Reports (i.e. Section 305(b) Report). [Product: 1-5 Watershed-Specific NPS Assessment
Reports per year and biennial updates to the Section 305(b) Report; Milestone: April
2000, 2002, etc. for the biennial Section 305(b) Report; NPS Assessment Reports will be 
developed, as needed, on an ongoing basis.]

On Schedule - Updates to the 305(b) Report are completed as scheduled.  With the
305(b) Report; Watershed-specific NPS Assessment Reports; and TMDL’s meeting
Program needs for documenting NPS pollution trends/concerns, revisions to the
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statewide NPS Assessment Report have been discontinued.  The watershed-specific
NPS Assessment Reports and/or TMDL’s developed during the assessment phase of
local projects are also being utilized to identify management measures needed to
restore and maintain local impaired beneficial uses.     

Objective 2: Maintain effective delivery of the NPS Program by conducting periodic reviews of 
Program accomplishments.

Task 2: (Revised 10/02) Develop a process for Task Force evaluation of NPS
Management Program accomplishments. [Product: Task Force evaluation worksheets
based on the goals, objectives, and tasks identified in the updated NPS Pollution
Management Plan; Milestone: (Revised) December 2004.]

Complete - Task Force reviews will focus on the current NPS Management Plan
objectives and tasks to gauge Program progress.  This review process will be
accomplished through the regularly scheduled Task Force meetings.   

Task 3: Establish annual performance measures for NPS Management Program staff
which are based on the goals, objectives, and tasks identified in the updated NPS
Pollution Management Plan and NPS Pollution Management Base Program Workplan. 
[Product: Annual performance measures for NPS Management Program Staff;
Milestone: July 1999, 2000, 2001, etc.]

On Schedule - Completed annually by the Surface Water Program Manager.

Task 4: (Revised 10/02) Provide the appropriate information to the Task Force to
complete reviews of NPS Management Program progress on a five year cycle. [Product:
Reports to the Task Force on specific Program accomplishments; Annual GRTS updates
on the Program; Task Force evaluation of the Program and recommendations for
updates; Milestone: (Revised) Task Force reviews and update recommendations every
fifth year - The first Task Force review will occur in January/February 2005; subsequent
reviews will occur in 2010, 2015, etc.;  Annual GRTS updates - March/November; The
first GRTS updates based on the updated NPS Pollution Management Plan were
completed in November 1999.]

On Schedule - The first Task Force review is scheduled for January/February 2005. 
The GRTS has been updated annually in March and November.  

Task 5: (Revised 10/02) When appropriate, distribute information and assessment data
on future NPS pollution threats to the Task Force to obtain their recommendations on
NPS Management Program Plan revisions needed to address new threats to water quality.
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[Product: Periodic Task Force reviews of available information on resource
management changes occurring in the state and the potential future NPS pollution
threats associated with the changes. - Task Force recommendations on NPS Management
Program Plan updates or revisions; Milestone: (Revised) Dissemination of assessment
data and information on potential/new NPS pollution threats will be an ongoing activity. 
As data and information becomes available, input will be solicited from the Task Force.]

On Schedule - Since the approval of the current NPS Management Plan, no new or
potential NPS pollution threats have been identified.

Task 6: Solicit feedback from local project sponsors regarding delivery of NPS Program
assistance. [Product: Comments and recommendations through discussions during
annual project sponsor and staff workshop; Milestone: March 1999, 2000, 2001, etc.]

On Schedule - Local sponsor feedback is provided through the annual and semiannual
project reports.  Feedback received in FY2003 is provided in the project-specific
reports in the GRTS.

Task 7: (Revised 10/02) Review and update the NPS Pollution Management Program
Plan on a five year cycle.  [Product: Management Plan reviews and updates, as needed, 
every five years; Minor updates may also be needed more frequently to address interim
Task Force recommendations; unavoidable delays; funding limitations; and local
feedback; Milestone: October 1999, 2005, 2010, etc.]

On Schedule - Since approval of the Management Plan in 1999, minor revisions have
been completed to address unexpected delays and funding limitations.  Specific Tasks
or Objectives that have been revised are identified in the annual NPS Program reports. 
These revisions have been identified by including a revised date (e.g., Revised 10/02)
in the applicable Task or Objective statements.  The additional or revised information
in the Task or Objective statements has also been underlined.  Following the first Task
Force review in 2005, all these “interim revisions” will be incorporated into the
Management Plan and the a revised Plan will be forwarded to EPA for final review
and approval.        

Objective 3:  Evaluate local NPS project progress toward goals identified in the PIP’s

Task 8: Maintain an annual reporting schedule for local NPS Projects. [Product:
Semiannual and annual reports on project status and specific task accomplishments. --
30 - 40 semiannual and annual project reports per year; Milestone: Semiannual reports
are due in March; Annual reports are due in November.]

On Schedule - Semiannual and annual project report guidelines have been developed
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and distributed to the local sponsors.  These guidelines were developed to ensure
consistent reporting from the local projects and compatibility with GRTS reporting
requirements.  All active projects have submitted their FY2003 annual and semiannual
reports on schedule.  Refer to the GRTS for specific project reports.

Task 9: Review and summarize water quality and land use data collected within the
watershed project areas to define pre-project conditions and evaluate progress in meeting
project goals and objectives.  [Product: For each project ---Report on baseline water
quality and beneficial use conditions and a final report assessing the water quality and
beneficial use improvements related to project activities.  The number of reports annually
will be dependant on project start-ups and completions; Milestone: The schedule for
completing reports for each project will be identified in the milestones of each project’s
QAPP and/or PIP.]

On Schedule - All water quality data collected within the project areas shown in
Appendix D has been entered in STORET.  As needed, watershed-specific NPS
Assessment Reports have been developed for all the completed assessment projects
and the appropriate end-of-project water quality summaries have been developed for
all completed watershed projects.  As previously indicated, NPS Program staff have
also recently developed a database to improve the efficiency and accuracy of BMP
tracking within the local watershed project areas as well as statewide.  This database
should greatly improve future reports on BMP’s applied after January 1, 2004.     

Task 10: Provide annual and semiannual updates on local project progress to EPA
Region VIII. [Product: Semiannual and annual updates to the GRTS; Milestone:
Semiannual report in March; Annual report in November.]

On Schedule - All FY 2003 semiannual and annual project reports have been entered
in the GRTS.
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Appendix A

Local NPS Project Budgets & Status -  July 1, 1999 thru October 31, 2003
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Section 319 and Local Match Budget Summary For Active and Complete NPS Projects
July 1, 1999 - October 31, 2003

Development Phase - NPS Assessment Projects
Project Status 319 Local Total Start End

Bear/Bonehill Creek Assessment Active $48,050 $32,033 $80,083 1/1/2002 6/30/2004
Development Projects (Completed under 99 Grant) Completed $233,197 $155,465 $388,662 7/1/1999 12/31/2002
Lake Hoskins Water Quality Assessment Active $26,241 $17,494 $43,735 1/1/2003 6/30/2004
Ransom C. Sheyenne River Assessment Active $71,760 $47,840 $119,600 1/1/2002 6/30/2004
Unobligated Development Phase Fund Active $99,367 $66,245 $165,612 7/1/1999 6/30/2008

Sub-Total $478,615 $319,077 $797,692

Development Phase - TMDL Development Projects
Project Status 319 Local Total Start End

Armourdale Dam TMDL Active $7,500 $5,000 $12,500 10/1/2002 6/30/2004
Blacktail & McGregor TMDL Development Projects Active $15,000 $10,000 $25,000 3/1/2003 6/30/2004
Carbury Dam TMDL Completed $7,500 $5,000 $12,500 10/1/2002 5/31/2003
Dickinson Dike TMDL Development Project Active $7,500 $5,000 $12,500 3/1/2003 6/30/2004
McDowell Watershed TMDL Active $22,688 $15,125 $37,813 6/1/2002 9/30/2003
Northgate Dam TMDL Active $7,500 $5,000 $12,500 10/1/2002 6/30/2004

Sub-Total $67,688 $45,125 $112,813

Education - Demonstration Projects
Project Status 319 Local Total Start End

Barnes Co. Manure Mgt. & Streambank Restoration Completed $84,667 $56,445 $141,112 3/1/1999 6/30/2001
Demo.
Kelly Creek Water Quality Improvement Completed $191,135 $127,423 $318,558 7/1/2000 9/1/2003
Demonstration
Mouse River Park Streambank Restoration Completed $60,000 $40,000 $100,000 7/1/2000 6/30/2001
Demonstration
SW North Dakota NPS/Water Quality I&E Project Active $1,409,236 $939,491 $2,348,727 3/1/1997 6/30/2006

Sub-Total $1,745,038 $1,163,359 $2,908,397

Education - Public Outreach Projects 
Project Status 319 Local Total Start End

Digital Taxonomic Keys for Aquatic Insects in ND Active $100,333 $66,889 $167,222 4/1/2001 6/30/2004
Envirothon Program Active $93,945 $62,630 $156,575 4/1/2001 6/30/2006
Foster County - TREES Program Active $396,056 $264,037 $660,093 7/1/1999 6/30/2006
NDSU GIS Nitrate Assessment System Completed $27,441 $18,294 $45,735 4/1/1999 6/30/2002
NDSU Livestock Waste Technical Information & Active $980,269 $653,513 $1,633,782 3/1/1997 6/30/2006
Assistance Program
Professional Fees Completed $7,166 $4,777 $11,943 12/1/1999 6/30/2000
Project WET Active $454,874 $303,249 $758,123 10/1/1993 6/30/2005
Statewide ECO ED Camp Active $692,378 $461,585 $1,153,963 3/1/1997 6/30/2005

Sub-Total $2,752,462 $1,834,975 $4,587,437
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Local Project Support (Technical and/or Financial Assistance)
Project Status 319 Local Total Start End

Dairy Pollution Prevention Program Active $1,676,808 $1,117,872 $2,794,680 4/1/2000 6/30/2009
Groundwater Sensitivity Mapping Active $786,000 $524,000 $1,310,000 4/1/2001 6/30/2005
Livestock Facility Assistance Program Active $287,927 $191,951 $479,878 11/1/2001 6/30/2006
ND Waterbank Program Active $744,509 $496,339 $1,240,848 10/1/1999 6/30/2005
NDSU Satellite Imagery Applications for WQ Active $293,460 $195,640 $489,100 6/1/2000 6/30/2005
Protection
NPS BMP Team Active $876,801 $584,534 $1,461,335 3/1/1997 6/30/2006
Stockmen's Association Manure Management Active $828,483 $552,322 $1,380,805 12/1/2001 6/30/2006
Specialist                                                                                                                                                                                                                                                    

Sub-Total $5,493,988 $3,662,659 $9,156,647

Multi-Year NPS Assessment Projects
Project Status 319 Local Total Start End

Cannonball River Watershed Assessment - Phase II Active $38,132 $25,421 $63,553 4/1/2001 6/30/2004
Devils Lake Basin Assessment (00 WRAS) Active $72,876 $48,584 $121,460 7/1/2000 6/30/2004
NDSU Deep Soil Nitrogen Assessment Active $66,666 $44,444 $111,110 4/1/1999 6/30/2004
Nine Township Assessment (Knife River) Active $114,186 $76,124 $190,310 7/1/2001 6/30/2004
Pembina River Basin Assessment (99 WRAS) Active $151,572 $101,048 $252,620 5/1/2000 12/31/2004
Rocky Run Watershed Assessment - Phase I Completed $72,000 $48,000 $120,000 4/1/2000 6/30/2002
Tyler Coulee Water Quality Assessment Completed $74,678 $49,785 $124,463 5/1/2000 6/30/2002
UND Aquifer Denitrification Assessment Active $112,498 $74,999 $187,497 10/1/1999 9/30/2005

Sub-Total $702,608 $468,405 $1,171,013

NPS Program Staffing And Support
Project Status 319 Local Total Start End

NPS Program Staffing & Support Active $1,623,544 $1,082,363 $2,705,907 7/1/1999 6/30/2008

Sub-Total $1,623,544 $1,082,363 $2,705,907

Watershed Projects
Project Status 319 Local Total Start End

Antelope Creek Watershed Discontinued $48,256 $32,171 $80,427 7/1/1998 7/1/2001
Barnes Co. Sheyenne River Watershed (01 WRAS) Active $1,757,700 $1,171,800 $2,929,500 4/1/2001 6/30/2006
Beaver Creek Watershed (99 WRAS) Active $773,165 $515,443 $1,288,608 7/1/1997 6/30/2004
Buffalo Springs & Lightening Creek Watersheds Active $411,240 $274,160 $685,400 4/1/2001 6/30/2006
Cedar Lake Watershed Active $613,037 $408,691 $1,021,728 3/1/1999 6/30/2004
Chanta Peta Watershed (00 WRAS) Active $281,157 $187,438 $468,595 2/1/2001 6/30/2006
Cottonwood Creek Watershed (99 & 02 WRAS) Active $1,429,894 $953,263 $2,383,157 3/1/1997 6/30/2006
Crooked Creek Watershed (00 WRAS) Active $174,229 $116,153 $290,382 2/1/2001 6/30/2006
Griggs Co. 319 Water Quality Project (99 WRAS) Active $1,213,536 $809,024 $2,022,560 7/1/1996 6/30/2004
Hay Creek  Watershed - Phase III Completed $60,738 $40,492 $101,230 3/1/1999 6/30/2001
Hay Creek Watershed - Phase IV Completed $232,625 $155,083 $387,708 4/1/2001 5/31/2003
Hay Creek Watershed - Phase V Active $543,880 $362,587 $906,467 7/1/2002 6/30/2004
Lower Pipestem Creek Watershed (02 WRAS) Active $877,470 $584,980 $1,462,450 4/1/2002 6/30/2005
Maple Creek Watershed (00 WRAS) Active $1,414,064 $942,709 $2,356,773 10/1/2000 6/1/2006
Middle Cedar Creek Watershed (00 WRAS) Active $445,874 $297,249 $743,123 2/1/2001 6/30/2006
Mirror Lake Watershed Active $485,937 $323,958 $809,895 3/1/1998 6/30/2005
Pheasant Lake/Elm River Watershed (03 WRAS) Active $934,834 $623,223 $1,558,057 5/1/2003 6/30/2008
Pipestem Creek Watershed Completed $44,937 $29,958 $74,895 5/1/1995 6/30/2000
Powers Lake Watershed (03 WRAS) Active $538,205 $358,803 $897,008 5/1/2003 6/30/2008
Red River Riparian Project - Phases II & III (03 Active $2,717,228 $1,811,485 $4,528,713 3/1/1998 6/30/2007
WRAS)
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Renwick Watershed - Phase II Completed $75,763 $50,509 $126,272 3/1/1998 6/30/2001
Rocky Run Watershed - Phase II (02 WRAS) Active $695,999 $463,999 $1,159,998 7/1/2002 6/30/2007
Upper Sheyenne Watershed (02 WRAS) Active $816,833 $544,555 $1,361,388 7/1/1996 6/30/2005
Wild Rice Watershed (99 & 00 WRAS) Active $1,320,428 $880,285 $2,200,713 10/1/1999 6/1/2005

Sub-Total $17,907,029 $11,938,019 $29,845,048

Total Budget for all NPS Projects $30,770,972 $20,513,981 $51,284,953
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Appendix B

NPS Project Allocations & Expenditures Under the 1999 Consolidated Grant

Note: The 1999 Grant was closed-out on 12/31/02.  All unexpended 319 funds as of the close-out date were transferred to the 2003
Consolidated Grant and included in the appropriate project budgets under that Grant.   As a result of this funding transfer, all the
project-specific budgets in this appendix will show a 100% drawdown. The 319 Expenditures shown in this appendix are the actual
319 expenditures under the 1999 Grant. 
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Project Specific Section 319 Allocations and Expenditures Under the 1999 
Consolidated Grant

July 1, 1999 - December 31, 2002

319 319 319 Percent 
Project Name Allocation Expenditures Balance Drawdown

Antelope Creek Watershed $48,256 $48,256 $0 100%
Armourdale Dam TMDL $3,449 $3,449 $0 100%
Barnes Co. Manure Mgt. & Streambank Restoration Demo. $84,667 $84,667 $0 100%
Barnes Co. Sheyenne River Watershed (01 WRAS) $304,586 $304,586 $0 100%
Bear/Bonehill Creek Assessment $32,797 $32,797 $0 100%
Beaver Creek Watershed (99 WRAS) $331,491 $331,491 $0 100%
Buffalo Springs & Lightening Creek Watersheds $160,653 $160,653 $0 100%
Cannonball River Watershed Assessment - Phase II $4,870 $4,870 $0 100%
Carbury Dam TMDL $1,316 $1,316 $0 100%
Cedar Lake Watershed $184,927 $184,927 $0 100%
Chanta Peta Watershed (00 WRAS) $52,087 $52,087 $0 100%
Cottonwood Creek Watershed (99 & 02 WRAS) $814,186 $814,186 $0 100%
Crooked Creek Watershed (00 WRAS) $10,226 $10,226 $0 100%
Dairy Pollution Prevention Program $263,250 $263,250 $0 100%
Development Projects (Completed under 99 Grant) $233,197 $233,197 $0 100%
Devils Lake Basin Assessment (00 WRAS) $14,830 $14,830 $0 100%
Digital Taxonomic Keys for Aquatic Insects in ND $71,845 $71,845 $0 100%
Envirothon Program $48,167 $48,167 $0 100%
Foster County - TREES Program $240,803 $240,803 $0 100%
Griggs Co. 319 Water Quality Project (99 WRAS) $579,002 $579,002 $0 100%
Groundwater Sensitivity Mapping $116,352 $116,352 $0 100%
Hay Creek  Watershed - Phase III $60,738 $60,738 $0 100%
Hay Creek Watershed - Phase IV $215,308 $215,308 $0 100%
Hay Creek Watershed - Phase V $330,958 $330,958 $0 100%
Kelly Creek Water Quality Improvement Demonstration $183,275 $183,275 $0 100%
Lake Hoskins Water Quality Assessment $0 $0 $0
Livestock Facility Assistance Program $7,198 $7,198 $0 100%
Lower Pipestem Creek Watershed (02 WRAS) $16,265 $16,265 $0 100%
Maple Creek Watershed (00 WRAS) $632,355 $632,355 $0 100%
McDowell Watershed TMDL $0 $0 $0
Middle Cedar Creek Watershed (00 WRAS) $23,215 $23,215 $0 100%
Mirror Lake Watershed $334,290 $334,290 $0 100%
Mouse River Park Streambank Restoration Demonstration $60,000 $60,000 $0 100%
ND Waterbank Program $505,474 $505,474 $0 100%
NDSU Deep Soil Nitrogen Assessment $40,729 $40,729 $0 100%
NDSU GIS Nitrate Assessment System $27,441 $27,441 $0 100%
NDSU Livestock Waste Technical Information & Assistance Program $243,204 $243,204 $0 100%
NDSU Satellite Imagery Applications for WQ Protection $141,188 $141,188 $0 100%
Nine Township Assessment (Knife River) $59,207 $59,207 $0 100%
Northgate Dam TMDL $1,625 $1,625 $0 100%
NPS BMP Team $441,320 $441,320 $0 100%
NPS Program Staffing & Support $1,047,544 $1,047,544 $0 100%
Pembina River Basin Assessment (99 WRAS) $69,258 $69,258 $0 100%
Pipestem Creek Watershed $44,937 $44,937 $0 100%
Professional Fees $7,166 $7,166 $0 100%
Project WET $253,147 $253,147 $0 100%
Ransom C. Sheyenne River Assessment $7,116 $7,116 $0 100%
Red River Riparian Project - Phases II & III (03 WRAS) $1,164,054 $1,164,054 $0 100%
Renwick Watershed - Phase II $75,763 $75,763 $0 100%
Rocky Run Watershed - Phase II (02 WRAS) $6,933 $6,933 $0 100%
Rocky Run Watershed Assessment - Phase I $40,702 $40,702 $0 100%
Statewide ECO ED Camp $518,679 $518,679 $0 100%

319 319 319 Percent 
Project Name Allocation Expenditures Balance Drawdown
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Cumulative Line Item Expenditures Under the 1999 Consolidated 
Grant - July 1, 1999 thru December 31, 2002

Inkind Match
$3,732,494.61

19%

Administration
$381,778.76

2%

Other
$1,783,801.47

9%

Rent/Utilities
$189,785.54

1%

Telephone/Postage 
$90,370.79

0%Equipment
$356,080.62

2%

Supplies
$240,647.78

1%

Travel
$410,792.36

2%

BMP Costs
$7,174,841.95

 38%

Fringe Benefits
 $771,136.43

 4%

Personnel Salaries 
$4,206,116.36

22%

Stockmen's Association Manure Management Specialist $9,157 $9,157 $0 100%
SW North Dakota NPS/Water Quality I&E Project $498,350 $498,350 $0 100%
Tyler Coulee Water Quality Assessment $74,678 $74,678 $0 100%
UND Aquifer Denitrification Assessment $72,981 $72,981 $0 100%
Unobligated Development Phase Fund $0 $0 $0
Upper Sheyenne Watershed (02 WRAS) $139,373 $139,373 $0 100%
Wild Rice Watershed (99 & 00 WRAS) $646,367 $646,367 $0 100%

Total Allocations & Expenditures $11,600,952 $11,600,952 $0 100%

1999 Consolidated Grant Expenditure Summary - July 1, 1999 thru December 31, 2002
Section 319 Expenditures    $11,600,952.00

Local Cash Match                    4,004,338.06

Local Inkind Match                  3,732,494.61

Total Expenditures               $19,337,784.67
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Appendix C

NPS Project Allocations & Expenditures Under the 2003 Consolidated Grant

Note: Projects that indicate a 100% drawdown of 319 funding have been completed.  The final reports for these projects (with the
exception of the Development Phase projects) are attached in the GRTS or under development.  The final assessment reports for the
Development Phase projects are completed by NDDH staff and kept on file at the NDDH.  Information from the assessment phase
final reports are included in the PIP’s if the local sponsors request implementation phase funding.   
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Project Specific Section 319 Allocations and Expenditures Under the 2003 

Consolidated Grant
January 1, 2003 - October 31, 2003

319 319 319 Percent 
Project Name Allocation Expenditures Balance Drawdown

Armourdale Dam TMDL $4,051 $2,471 $1,580 61%
Barnes Co. Sheyenne River Watershed (01 WRAS) $1,453,114 $43,809 $1,409,305 3%
Bear/Bonehill Creek Assessment $15,253 $12,815 $2,439 84%
Beaver Creek Watershed (99 WRAS) $441,674 $143,834 $297,840 33%
Blacktail & McGregor TMDL Development Projects $15,000 $4,930 $10,070 33%
Buffalo Springs & Lightening Creek Watersheds $250,587 $70,305 $180,282 28%
Cannonball River Watershed Assessment - Phase II $33,262 $1,777 $31,485 5%
Carbury Dam TMDL $6,184 $6,184 $0 100%
Cedar Lake Watershed $428,110 $40,192 $387,918 9%
Chanta Peta Watershed (00 WRAS) $229,070 $19,720 $209,350 9%
Cottonwood Creek Watershed (99 & 02 WRAS) $615,708 $104,953 $510,755 17%
Crooked Creek Watershed (00 WRAS) $164,003 $9,605 $154,398 6%
Dairy Pollution Prevention Program $1,413,558 $115,213 $1,298,345 8%
Devils Lake Basin Assessment (00 WRAS) $58,046 $2,638 $55,408 5%
Dickinson Dike TMDL Development Project $7,500 $6,853 $647 91%
Digital Taxonomic Keys for Aquatic Insects in ND $28,488 $8,918 $19,570 31%
Envirothon Program $45,778 $13,009 $32,769 28%
Foster County - TREES Program $155,253 $79,503 $75,750 51%
Griggs Co. 319 Water Quality Project (99 WRAS) $634,534 $171,288 $463,246 27%
Groundwater Sensitivity Mapping $669,648 $119,244 $550,404 18%
Hay Creek Watershed - Phase IV $17,317 $17,317 $0 100%
Hay Creek Watershed - Phase V $212,922 $211,781 $1,141 99%
Kelly Creek Water Quality Improvement Demonstration $7,860 $0 $7,860 0%
Lake Hoskins Water Quality Assessment $26,241 $3,578 $22,663 14%
Livestock Facility Assistance Program $280,729 $63,915 $216,814 23%
Lower Pipestem Creek Watershed (02 WRAS) $861,205 $103,131 $758,074 12%
Maple Creek Watershed (00 WRAS) $781,709 $149,797 $631,912 19%
McDowell Watershed TMDL $22,688 $12,920 $9,768 57%
Middle Cedar Creek Watershed (00 WRAS) $422,659 $9,995 $412,664 2%
Mirror Lake Watershed $151,647 $59,805 $91,842 39%
ND Waterbank Program $239,035 $63,821 $175,214 27%
NDSU Deep Soil Nitrogen Assessment $25,937 $4,527 $21,410 17%
NDSU Livestock Waste Technical Information & Assistance Program $737,065 $64,926 $672,139 9%
NDSU Satellite Imagery Applications for WQ Protection $152,272 $44,700 $107,572 29%
Nine Township Assessment (Knife River) $54,979 $18,049 $36,930 33%
Northgate Dam TMDL $5,875 $5,876 ($1) 100%
NPS BMP Team $435,481 $74,400 $361,081 17%
NPS Program Staffing & Support $576,000 $322,780 $253,220 56%
Pembina River Basin Assessment (99 WRAS) $82,314 $20,937 $61,377 25%
Pheasant Lake/Elm River Watershed (03 WRAS) $934,834 $12,374 $922,460 1%
Powers Lake Watershed (03 WRAS) $538,205 $0 $538,205 0%
Project WET $201,727 $67,702 $134,025 34%
Ransom C. Sheyenne River Assessment $64,644 $22,861 $41,783 35%
Red River Riparian Project - Phases II & III (03 WRAS) $1,553,174 $211,929 $1,341,245 14%
Rocky Run Watershed - Phase II (02 WRAS) $689,066 $26,162 $662,904 4%
Rocky Run Watershed Assessment - Phase I $31,298 $0 $31,298 0%
Statewide ECO ED Camp $173,699 $112,048 $61,651 65%
Stockmen's Association Manure Management Specialist $819,326 $26,475 $792,851 3%
SW North Dakota NPS/Water Quality I&E Project $910,886 $114,554 $796,332 13%
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Cumulative Line Item Expenditures Under the 2003 Consolidated 
Grant - January 1, 2003 thru October 31, 2003

Inkind Match
$989,943.11

20%

Administration
$110,718.44

2%

Other
$459,367.20

9%

BMP Costs
$1,775,319.70

35%

Rent/Utilities
$58,319.72

1%

Telephone/Postage 
$24,925.42

0%Equipment
$60,873.59

1%

Supplies
$77,251.86

2%

Travel
$93,399.98

2%

Fringe Benefits
$242,011.27

5%

Personnel Salaries 
$1,138,648.06

 23%

319 319 319 Percent 
Project Name Allocation Expenditures Balance Drawdown

UND Aquifer Denitrification Assessment $39,517 $4,574 $34,943 12%
Unobligated Development Phase Fund $99,367 $0 $99,367 0%
Upper Sheyenne Watershed (02 WRAS) $677,460 $22,027 $655,433 3%
Wild Rice Watershed (99 & 00 WRAS) $674,061 $169,965 $504,096 25%

Total Allocations & Expenditures $19,170,020 $3,020,187 $16,149,833 16%

2003 Consolidated Grant Expenditure Summary as of October 31, 2003

Section 319 Expenditures    $ 3,020,187.03

Local Cash Match                   1,020,648.21

Local Inkind Match                    989,943.11

Total Expenditures               $ 5,030,778.35
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Appendix D

Map of Watershed Project Areas
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Appendix E

Watershed Project BMP Expenditures Under the 2003 Consolidated Grant

(Does not include BMP costs for Demonstration Projects) 
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Watershed Project BMP Expenditures Under the 2003 Consolidated Grant
January 1, 2003 - October 31, 2003

Category Practice Amount Units 319 Cost Producer Match Total Cost

Cropland Management
Nutrient Management 28,574.10 Acres $62,481.50 $41,653.33 $104,134.83

Pest Management 7,900.30 Acres $10,837.60 $7,224.40 $18,062.00

Residue Management (Mulch) 23,336.50 Acres $98,003.23 $65,335.51 $163,338.74

Residue Management (No-Till) 20,226.00 Acres $126,070.68 $84,048.12 $210,118.80

Subtotal $297,393.01 $198,261.36 $495,654.37

Grazing Management
Fencing 318,039.90 Linear Feet $134,009.01 $89,335.35 $223,344.36

Pasture/Hayland Planting 2,576.10 Acres $44,864.83 $29,910.55 $74,775.38

Pipelines 34,182.00 Linear Feet $27,562.36 $18,375.24 $45,937.60

Pond 10.00 Number $8,673.57 $5,782.38 $14,455.95

Prescribed Grazing 320.00 Acres $960.00 $640.00 $1,600.00

Trough and Tank 18.00 Number $7,901.67 $5,266.78 $13,168.45

Use Exclusion 10.00 Acres $1,993.00 $1,328.66 $3,321.66

Well (Livestock Only) 8.00 Number $21,497.17 $14,331.45 $35,828.62

Subtotal $247,461.61 $164,970.41 $412,432.02

Livestock Manure Management System (Full System)
Cultural Resource Review 2.00 Number $611.56 $407.70 $1,019.26

Phase I Waste Mgt. System 1.13 System $41,046.81 $27,364.54 $68,411.35

Phase III Waste Mgt. System 0.50 System $55,178.66 $36,785.78 $91,964.44

Waste Management System 1.00 System $36,431.65 $24,287.76 $60,719.41

Subtotal $133,268.68 $88,845.78 $222,114.46

Livestock Manure Management System (Partial System)
Diversion 800.00 Linear Feet $3,243.39 $2,162.26 $5,405.65

Waste Storage Facility 1.00 System $1,650.00 $1,100.00 $2,750.00

Waste Utilization 1,369.20 Acres $21,611.20 $14,581.96 $36,193.16

Subtotal $26,504.59 $17,844.22 $44,348.81
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Category Practice Amount      Units    319 Cost        Producer Match          Total Cost

Miscellaneous Practices
Urban Stormwater Management 1.90 System $160,880.98 $107,253.97 $268,134.95

Well Decommissioning 5.00 Number $7,104.92 $4,736.28 $11,841.20

Subtotal $167,985.90 $111,990.25 $279,976.15

Riparian Area Management
Engineering Services - 2.00 System

Preconstruction $6,192.15 $4,128.11 $10,320.26

Riparian Forest Buffer 8.00 Acres $4,154.93 $2,769.95 $6,924.88

Riparian Herbaceous Cover 13.00 Acres $2,530.83 $1,687.23 $4,218.06

Streambank and Shoreline 780.00 Linear Feet

Stabilization $20,652.99 $13,768.65 $34,421.64

Tree Handplants 1,833.00 Number $1,339.80 $893.20 $2,233.00

Subtotal $34,870.70 $23,247.14 $58,117.84

Upland Tree Planting
Tree/Shrub Establishment 20,131.34 Linear Feet $7,442.00 $4,961.00 $12,403.00

Windbreak/Shelterbelt 37,798.00 Linear Feet $4,290.29 $2,860.19 $7,150.48

Subtotal $11,732.29 $7,821.19 $19,553.48

Grand Total $919,216.78 $612,980.35 $1,532,197.13
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Cumulative Section 319 Cost Share Assistance within the 
Watershed Project Areas 

Januray 1, 2003 thru October 31, 2003

Grazing Management
$247,461.61

27%

Livestock Manure 
Management System 

(Partial System)
$26,504.59

3%

Livestock Manure 
Management System 

(Full System)
$133,268.68

14%

Miscellaneous Practices
$167,985.90

18%

Riparian Area 
Management
$34,870.70

4%

Upland Tree Planting
$11,732.29

1%

Cropland Management
$297,393.01

33%


